
ID Task Name Duration Start Finish

1 SAD 7a Infrastructure
Improvements

153 days Mon 8/3/09 Wed 3/31/10

2 Unit Thirteen 47 days Mon 8/3/09 Wed 10/14/09

3 Chessman Drive 41 days Mon 8/3/09 Tue 10/6/09

4 Storm Drain 6 days Mon 8/3/09 Tue 8/11/09

5 Export 2 days Mon 8/24/09 Wed 8/26/09

6 Drop Inlets 4 days Mon 8/17/09 Fri 8/21/09

7 Curb & Gutter/Drive
Pad

3 days Fri 8/21/09 Wed 8/26/09

8 Subgrade Prep 2 days Thu 8/27/09 Mon 8/31/09

9 Paving 1 day Mon 10/5/09 Tue 10/6/09

10 Gazelle Road 38 days Wed 8/12/09 Fri 10/9/09

11 Storm Drain 9 days Wed 8/12/09 Wed 8/26/09

12 Export 4 days Wed 8/26/09 Tue 9/1/09

13 Drop Inlets 21 days Wed 8/26/09 Mon 9/28/09

14 Curb & Gutter/Drive
Pad

20 days Tue 9/1/09 Fri 10/2/09

15 Subgrade Prep 6 days Mon 9/28/09 Wed 10/7/09

16 Paving 2 days Wed 10/7/09 Fri 10/9/09

17 Spring Road 31 days Thu 8/27/09 Wed 10/14/09

18 Storm Drain 5 days Thu 8/27/09 Thu 9/3/09

19 Export 2 days Thu 9/3/09 Mon 9/7/09

20 Drop Inlets 17 days Thu 9/3/09 Wed 9/30/09

21 Curb & Gutter/Drive
Pad

9 days Mon 9/7/09 Wed 10/7/09

22 Waterline/Services 5 days Thu 9/10/09 Thu 9/17/09

23 Subgrade Prep 7 days Mon 9/28/09 Thu 10/8/09

24 Paving 2 days Mon 10/12/09 Wed 10/14/09

SAD 7a Infrastructure Improvements

Unit Thirteen

Chessman Drive

Storm Drain

Export

Drop Inlets

Curb & Gutter/Drive Pad

Subgrade Prep

Paving

Gazelle Road

Storm Drain

Export

Drop Inlets

Curb & Gutter/Drive Pad

Subgrade Prep

Paving

Spring Road

Storm Drain

Export

Drop Inlets

Curb & Gutter/Drive Pad

Waterline/Services

Subgrade Prep

Paving
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25 Unit 16 58 days Thu 8/6/09 Thu 11/5/09

26 26th Street 47.33 days Mon 8/24/09 Thu 11/5/09

27 Sanitary
Sewer/Services

25 days Mon 8/24/09 Thu 10/1/09

28 Storm Drain 10 days Mon 8/31/09 Tue 9/15/09

29 Export 4 days Tue 9/15/09 Tue 9/22/09

30 Drop Inlets 9 days Tue 9/15/09 Tue 9/29/09

31 Curb & Gutter/Drive
Pads

12 days Wed 9/30/09 Mon 10/19/09

32 Waterline/Services 15 days Mon 10/5/09 Wed 10/28/09

33 Subgrade Prep 4 days Wed 10/28/09 Tue 11/3/09

34 Paving 2 days Fri 9/4/09 Thu 11/5/09

35 25th Street 21 days Mon 8/10/09 Thu 9/10/09

36 Sanitary
Sewer/Services

7 days Mon 8/10/09 Wed 8/19/09

37 Export 2 days Wed 8/19/09 Mon 8/24/09

38 Curb & Gutter 3 days Mon 8/24/09 Thu 8/27/09

39 Waterline/Services 5 days Thu 8/27/09 Fri 9/4/09

40 Subgrade Prep 3 days Fri 9/4/09 Wed 9/9/09

41 Paving 1 day Wed 9/9/09 Thu 9/10/09

42 24th Street 20 days Thu 8/6/09 Mon 9/7/09

43 Sanitary
Sewer/Services

7 days Thu 8/6/09 Mon 8/17/09

44 Export 2 days Mon 8/17/09 Thu 8/20/09

45 Curb & Gutter 2 days Thu 8/20/09 Mon 8/24/09

46 Waterline/Services 5 days Mon 8/24/09 Mon 8/31/09

47 Subgrade Prep 3 days Tue 9/1/09 Fri 9/4/09

48 Paving 1 day Fri 9/4/09 Mon 9/7/09

Unit 16

26th Street

Sanitary Sewer/Services

Storm Drain

Export

Drop Inlets

Curb & Gutter/Drive Pads

Waterline/Services

Subgrade Prep

Paving

25th Street

Sanitary Sewer/Services

Export

Curb & Gutter

Waterline/Services

Subgrade Prep

Paving

24th Street

Sanitary Sewer/Services

Export

Curb & Gutter

Waterline/Services

Subgrade Prep

Paving
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49 Unit 10 139.67
days

Mon 8/24/09 Wed 3/31/10

50 Ronda Road 76.67 days Mon 8/24/09 Tue 12/22/09

51 Pond Excavation 15 days Mon 8/24/09 Tue 9/15/09

52 Sanitary Sewer
Directional Bore

8 days Mon 8/31/09 Fri 9/11/09

53 Waterline/Services 12 days Thu 11/19/09 Wed 12/9/09

54 Waterline Directional
Bore

9 days Wed 9/9/09 Wed 9/23/09

55 Sanitary
Sewer/Services

20 days Mon 9/14/09 Wed 11/4/09

56 Storm Drain 15 days Tue 9/29/09 Thu 10/22/09

57 Export 4 days Thu 10/22/09 Wed 10/28/09

58 Drop Inlets 8 days Thu 10/22/09 Wed 11/4/09

59 Curb & Gutter 10 days Wed 11/4/09 Thu 11/19/09

60 Subgrade Prep 5 days Wed 12/9/09 Wed 12/16/09

61 Paving 3 days Wed 12/16/09 Tue 12/22/09

62 20th Avenue 76 days Mon 11/2/09 Mon 3/1/10

63 Sanitary
Sewer/Services

36 days Mon 11/2/09 Mon 12/28/09

64 Storm Drain 17 days Tue 11/24/09 Mon 12/21/09

65 Export 5 days Tue 12/22/09 Tue 12/29/09

66 Drop Inlets 9 days Tue 12/22/09 Tue 1/5/10

67 Curb & Gutter 12 days Mon 12/28/09 Thu 1/14/10

68 Waterline/Services 21 days Mon 1/11/10 Fri 2/12/10

69 Subgrade Prep 7 days Fri 2/12/10 Wed 2/24/10

70 Paving 3 days Wed 2/24/10 Mon 3/1/10

71

72

Unit 10

Ronda Road

Pond Excavation

Sanitary Sewer Directional Bore

Waterline Directional Bore

Sanitary Sewer/Services

Storm Drain

Export

Drop Inlets

Cur

20th Aven
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73 Unser Bike Path 28 days Wed 9/2/09 Thu 10/15/09

74 Waterline 21 days Wed 9/2/09 Mon 10/5/09

75 Subgrade Prep 4 days Mon 10/5/09 Mon 10/12/09

76 Paving 3 days Mon 10/12/09 Thu 10/15/09

77 21st Street 13 days Mon 10/12/09 Fri 10/30/09

78 Waterline 13 days Mon 10/12/09 Fri 10/30/09

79 19th Avenue 12 days Mon 11/2/09 Thu 11/19/09

80 Waterline/Services 12 days Mon 11/2/09 Thu 11/19/09

81 22nd Avenue 76 days Mon 10/26/09 Mon 2/22/10

82 Storm Drain 56 days Mon 10/26/09 Wed 1/20/10

83 Export 10 days Wed 11/25/09 Thu 12/10/09

84 Drop Inlets 16 days Thu 12/10/09 Tue 1/5/10

85 Curb & Gutter 9 days Thu 1/21/10 Thu 2/4/10

86 Subgrade Prep 6 days Thu 2/4/10 Fri 2/12/10

87 Paving 5 days Fri 2/12/10 Mon 2/22/10

88 21st Avenue 94 days Mon 10/26/09 Mon 3/22/10

89 Sanitary
Sewer/Services

45 days Mon 10/26/09 Mon 1/4/10

90 Storm Drain 12 days Mon 11/2/09 Fri 11/20/09

91 Export 15 days Fri 11/20/09 Mon 1/11/10

92 Drop Inlets 15 days Tue 11/24/09 Thu 12/17/09

93 Curb & Gutter 14 days Mon 1/4/10 Tue 1/26/10

94 Waterline/Services 26 days Mon 1/18/10 Fri 2/26/10

95 Subgrade Prep 9 days Mon 3/1/10 Mon 3/15/10

96 Paving 5 days Mon 3/15/10 Mon 3/22/10

Unser Bike Path

Waterline

Subgrade Prep

Paving

21st Street

Waterline

19th

Waterli

22nd Avenue

21st Avenue

Sto
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97 18th Street 21 days Mon 11/30/09 Thu 12/31/09

98 Storm Drain 9 days Mon 11/30/09 Mon 12/14/09

99 Drop Inlets 6 days Wed 12/16/09 Fri 12/25/09

100 Curb & Gutter 2 days Mon 12/14/09 Wed 12/16/09

101 Subgrade Prep 3 days Fri 12/25/09 Wed 12/30/09

102 Paving 1 day Wed 12/30/09 Thu 12/31/09

103 17th Street 21 days Mon 12/14/09 Thu 1/14/10

104 Storm Drain 9 days Mon 12/14/09 Mon 12/28/09

105 Drop Inlets 6 days Wed 12/30/09 Fri 1/8/10

106 Curb & Gutter 2 days Mon 12/28/09 Wed 12/30/09

107 Subgrade Prep 3 days Fri 1/8/10 Wed 1/13/10

108 Paving 1 day Wed 1/13/10 Thu 1/14/10

109 23rd Avenue 7 days Mon 1/4/10 Wed 1/13/10

110 Curb & Gutter 3 days Mon 1/4/10 Thu 1/7/10

111 Subgrade Prep 3 days Thu 1/7/10 Tue 1/12/10

112 Paving 1 day Tue 1/12/10 Wed 1/13/10

113 15th Street 73 days Mon 12/7/09 Wed 3/31/10

114 Sanitary
Sewer/Services

20 days Mon 12/14/09 Wed 1/13/10

115 Storm Drain 13 days Mon 12/7/09 Wed 2/3/10

116 Drop Inlets 9 days Wed 12/9/09 Thu 2/11/10

117 Curb & Gutter 6 days Thu 2/11/10 Mon 2/22/10

118 Waterline/Services 13 days Mon 2/22/10 Fri 3/12/10

119 Subgrade Prep 7 days Fri 3/12/10 Wed 3/24/10

120 Paving 4 days Wed 3/24/10 Wed 3/31/10
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121 14th Street 16 days Mon 1/25/10 Wed 2/17/10

122 Storm Drain 6 days Mon 1/25/10 Tue 2/2/10

123 Drop Inlets 4 days Fri 2/5/10 Thu 2/11/10

124 Curb & Gutter 2 days Tue 2/2/10 Thu 2/4/10

125 Subgrade Prep 3 days Thu 2/11/10 Tue 2/16/10

126 Paving 1 day Tue 2/16/10 Wed 2/17/10

127 13th Street 16 days Wed 2/3/10 Fri 2/26/10

128 Storm Drain 7 days Wed 2/3/10 Fri 2/12/10

129 Drop Inlets 4 days Wed 2/17/10 Tue 2/23/10

130 Curb & Gutter 2 days Fri 2/12/10 Wed 2/17/10

131 Subgrade Prep 2 days Tue 2/23/10 Thu 2/25/10

132 Paving 1 day Thu 2/25/10 Fri 2/26/10

133 12th Street 21 days Mon 2/15/10 Thu 3/18/10

134 Storm Drain 9 days Mon 2/15/10 Mon 3/1/10

135 Drop Inlets 6 days Wed 3/3/10 Fri 3/12/10

136 Curb & Gutter 2 days Mon 3/1/10 Wed 3/3/10

137 Subgrade Prep 3 days Fri 3/12/10 Wed 3/17/10

138 Paving 1 day Wed 3/17/10 Thu 3/18/10

139 Aspen Drive 7 days Mon 3/15/10 Wed 3/24/10

140 Curb & Gutter 4 days Mon 3/15/10 Fri 3/19/10

141 Subgrade Prep 2 days Fri 3/19/10 Tue 3/23/10

142 Paving 1 day Tue 3/23/10 Wed 3/24/10
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Unit 10

Waterline/Services

Curb & Gutter

Subgrade Prep

Paving

20th Avenue

Sanitary Sewer/Services

Storm Drain

Export

Drop Inlets

Curb & Gutter

Waterline/Services

Subgrade Prep

Paving
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19th Avenue

Waterline/Services

22nd Avenue

Storm Drain

Export

Drop Inlets

Curb & Gutter

Subgrade Prep

Paving

21st Avenue

Sanitary Sewer/Services

Storm Drain

Export

Drop Inlets

Curb & Gutter

Waterline/Services

Subgrade Prep

Paving
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18th Street

Storm Drain

Drop Inlets

Curb & Gutter

Subgrade Prep

Paving

17th Street

Storm Drain

Drop Inlets

Curb & Gutter

Subgrade Prep

Paving

23rd Avenue

Curb & Gutter

Subgrade Prep

Paving

15th Street

Sanitary Sewer/Services

Storm Drain

Drop Inlets

Curb & Gutter

Waterline/Services

Subgrade Prep

Paving
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14th Street

Storm Drain

Drop Inlets

Curb & Gutter

Subgrade Prep

Paving

13th Street

Storm Drain

Drop Inlets

Curb & Gutter

Subgrade Prep

Paving

12th Street

Storm Drain

Drop Inlets

Curb & Gutter

Subgrade Prep

Paving

Aspen Drive

Curb & Gutter

Subgrade Prep

Paving
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